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ExECUTIVE SUMMARy

The Chicago Housing Authority (CHA) received a 9-month grant from 
the Illinois Criminal Justice Information Authority to support the further 

development of the Altgeld-Riverdale Consortium (ARC) in its efforts to 
improve safety in CHA’s Altgeld Gardens and the surrounding Riverdale 
neighborhood in Chicago. 

Between January and September of 2013, the ARC worked to improve and 
strengthen community safety, create vehicles for consistent communication, 
and increase utilization of community resources. Following a community-
building model of organizing, the ARC created a collaboration of partners 
and residents to meet these goals. This strategy relied on identifying existing 
resources within the community that were complemented by the work and 
expertise of external partners. 

With staffing and leadership provided by CHA, the collaborative work of the 
ARC was undertaken in partnership with the following types of key players:

• ARC Sub-Grantee Partners whose participation was made possible 
through sub-grant funding agreements

• Community Partners whose agencies and programs were already present 
and not dependent on a sub-grant funding agreement for their participation

While the different types of partnerships have differing implications in terms of 
establishing an ongoing, sustainable presence, both the Sub-Grantee Partners 
and the Community Partners were critical to the ARC’s successes. 

Over the life of the grant, the ARC made significant progress in meeting its 
defined goals and objectives. The ARC was successful in increasing residents’ 
perceptions of safety in the community. For many residents, ARC events, 
meetings, and initiatives provided a sense of community togetherness that 
signified the potential to bring positive change. This fortified the determination 
of the partners and residents to make the community a safer place to live. 
Through six partner open houses the Consortium encouraged participants 
to look within the community for resources and opportunities to defy the 
challenges of its immediate context. 

The Consortium’s emphasis on community partners and external 
organizations’ resources, however, limited the involvement of residents who 
were not already engaged in the ARC or leaders of local organizations. Efforts 
to create vehicles for consistent communication—for example, hiring outreach 
workers to act as town criers and share local information, and developing 
mechanisms for consistent email tracking—were necessary to grow the ARC’s 
participation and influence in the community. This was a difficult task that 
required additional support, clear guidance, and dedicated resources from the 
ARC leadership and community partners. 

ChART. ThE 
AlTgElD-RIVERDAlE 

ConSoRTIUM 
ThEoRy oF ChAngE
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Despite its isolated location on the southern-most border of Chicago and 
being surrounded by numerous structural disadvantages, the Altgeld-
Riverdale community has a tremendous wealth of local leadership, expertise, 
and dedication to improving the safety of the neighborhood for its current 
and future residents. As the ARC continues to develop and define itself, the 
recommendations included in this report are intended to build upon the work 
already being done, while offering opportunities to transform current efforts into 
tools of sustainable community change.

 

Key Accomplishments

• The ARC and its partners held 12 events and initiatives that had a positive 
impact on community residents’ perceptions of safety.

• The ARC’s Sub-Grantee Partners implemented a variety of programs 
and activities that sought to provide positive learning and engagement 
opportunities for young people and to ultimately build community capacity 
for promoting safety.

• Two part-time ARC coordinators were hired to lead coordination of the 
ARC’s efforts.

• Three outreach workers, each representing different housing communities, 
were identified and brought on board to conduct outreach efforts 
throughout the area to increase engagement of community residents in the 
ARC’s events, activities, and other efforts. 

• Nine ARC Forums were held, bringing together Sub-Grantee Partners, 
Community Partners, and community residents to discuss strategies and 
resources for improving safety in the Altgeld-Riverdale area.

• Six partner open houses were held in the community with financial support 
from CHA and safe passage assurance to ensure residents could safely 
attend and participate.
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RESEARCh 
QUESTIonS

1. Has the ARC accomplished its 
goals, and if so, how?

2. How effectively does the ARC 
engage community residents 

and in what ways?

3. How effective are ARC-
sponsored events and activities 

and ARC community partners 
at changing engaged residents’ 
knowledge and attitudes about 

safety in the community?

4. How effective are ARC-
sponsored activities and events 
and ARC community partners at 

increasing community safety—
perceived or real?

1.  InTRoDUCTIon

The Chicago Housing Authority (CHA) received a 9-month grant from 
the Illinois Criminal Justice Information Authority to support the further 

development of the Altgeld-Riverdale Consortium (ARC) in its efforts to 
improve safety in CHA’s Altgeld Gardens and the surrounding Riverdale 
neighborhood in Chicago between January and September 2013. 

The Social IMPACT Research Center (IMPACT) at Heartland Alliance 
evaluated the group’s efforts towards meeting the following goals and 
objectives as stated in the grant proposal.

goal 1: Improve and strengthen community safety

objective 1: Create and coordinate resident-driven safety initiative(s) to 
enhance existing law enforcement, private security, and community resources 
and develop coordination among these efforts to keep residents safe as they 
live and travel within the community.

objective 2: Create stipend-funded opportunities for community residents to 
facilitate safety programs and events.

objective 3: Deliver G.R.E.A.T., an evidence-based gang reduction program 
taught by uniformed officers to provide youth with pro-social skills training 
and insights (to make positive decisions about peers to avoid or befriend; 
how to define, establish, and achieve goals to support healthy and pro-social 
lifestyles.)

objective 4: Institute Peace Circles to teach youth and adults alternative non-
violent conflict resolution strategies and create community capacity to lead the 
Circles on an ongoing basis.

objective 5: Incorporate CeaseFire’s Violence Interrupter model to intervene 
with conflicts as they arise.

goal 2: Create vehicles for consistent communication

objective 1: Hire a coordinator to coordinate ARC activities/partners and 
regularly attend meetings of community partner organizations to gain and 
share information about events and safety measures.

objective 2: Create and disseminate a monthly community calendar/
newsletter about all ARC partner events, services, and safety measures.

objective 3: Convene an ARC Forum(s) where residents will review 
community-wide information about existing services, identify gaps or 
duplication, and receive reports on the effectiveness of safety measures, 
towards developing ongoing, sustainable improvements.
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goal 3: Increase utilization of community resources

objective 1: Realign activity hours or locations of safety measures where 
needed.

objective 2: Support and coordinate partner agencies in scheduling “open 
house” programs to show community residents what they offer, and provide 
safe passage assurances for participants.

The evaluation was primarily an implementation evaluation with some 
outcomes elements, and it sought to answer the following research questions:

1. Has the ARC accomplished its goals, and if so, how?

2. How effectively does the ARC engage community residents and in what 
ways?

3. How effective are ARC-sponsored events and activities and ARC 
community partners at changing engaged residents’ knowledge and 
attitudes about safety in the community?

4. How effective are ARC-sponsored activities and events and ARC 
community partners at increasing community safety—perceived or real?

A number of data collection processes and tools were developed for the 
evaluation including observation of meetings and events, consortium 
document review, attendance tracking tools, an email tracker, four focus 
groups with over 40 community residents, safety surveys, and reporting forms. 
Evaluation methods and tools are described in greater detail in Appendix A. All 
usable data are reflected in this report. 
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2.  BACKgRoUnD

2.1	 Community	Profile:	The	Altgeld-Riverdale	Area

Bound by 130th Street on the north, I-94 on the east, 138th Street on the 
south, and the Little Calumet River on the west, the Altgeld-Riverdale area sits 
within the Riverdale community area and includes Altgeld Gardens, Golden 
Gates, Concordia Place, and Riverside Village (See Map). These four housing 
communities—a mix of public and low-income housing and privately owned 
homes—make up a large section of the Riverdale neighborhood at the very 
southern edge of the city of Chicago. 

Bordered by city landfills (including the only landfill within the city limits that 
accepts toxic waste) and heavy industrial lands, and exacerbated by limited 
access to public transportation, Riverdale today is very much isolated and cut off 
from the amenities and resources of the rest of Chicago. The area is considered 
a food desert due to limited access to fresh produce and other healthy foods, 

MAP: ThE AlTgElD-
RIVERDAlE  

CoMMUnITy
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with the nearest large supermarket 2 or more miles away.1 Jobs are scarce in 
Riverdale, and those that exist require specialized skills that many residents do 
not possess. 

Riverdale has a total population of 6,431 and is a majority minority neighborhood 
with a predominantly black population. Nearly 97 percent of the population is 
black, while 1.6 percent of residents are Hispanic, 0.9 percent are Asian, and 0.4 
percent are white. The population is young, with 56.2 percent of residents age 
24 or younger who are subject to the compounding disadvantages of growing up 
in an under-resourced community. Of those age 25 years and older in Riverdale, 
34.5 percent have only completed a high school diploma and 24.8 percent have 
less than a high school diploma or equivalent, making it especially challenging to 
compete in the labor market.2 

Low educational attainment, combined with economic isolation and lack of jobs 
within in the community, create a climate ripe for poverty. More than one in two 
residents—60.3 percent—live on incomes below the federal poverty level (FPL). 
This includes 2,305 individuals—36.0 percent of the population—that are living 
in extreme poverty with incomes below half of the poverty level. The poverty rate 
is even higher for children—two thirds (66.5 percent) of the population under 
age 18 lives in poverty. Children who live in poverty are twice as likely to have 
experienced violent crimes as children who are not poor, and are 2.2 times more 
likely to be in families who report they are afraid to go out.3 An additional 20.8 
percent of Riverdale residents are living on incomes between 100-199 percent 
FPL, and are considered low-income or near poor. 

Of the 2,139 renter households in Riverdale, nearly half (47.2 percent) are 
housing cost burdened and spend over 30.0 percent of their income on housing 
costs, leaving them with fewer monetary resources to spend on meeting other 
basic needs and ultimately less to contribute to the local economy. Only 5.6 
percent of Riverdale households receive cash public assistance, perhaps due 
to work requirements that limit residents’ eligibility for assistance in a job-scarce 
environment, and 63.5 percent receive Supplemental Nutrition Assistance 
Program (SNAP) benefits to help make ends meet and put food on the table. 
The combination of these socio-economic factors illuminate the challenges and 
hardships Riverdale residents face in pursuing opportunities to move out of 
poverty and build economic security for themselves and future generations.

Despite these dire circumstances, the Riverdale area, and Altgeld Gardens in 
particular, has long been a community of families. Many residents have called 

1 Illinois Advisory Committee to the United States Commission on Civil Rights. (2011, October). 
Food deserts in Chicago. Retrieved November, 11, 2013, from http://www.usccr.gov/pubs/IL-
FoodDeserts-2011.pdf. 
2 Social IMPACT Research Center’s analysis of the U.S. Census Bureau’s 2007-2011 American 
Community Survey 5-year estimates. 
3 Brooks-Gunn, J., & Duncan, G. J. (1997). The effects of poverty on children. The Future of 
Children, 7(2), 55-71. 

“For the last 10 years
it’s been like 

we’ve been a lost 
community…”

-Focus group participant
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the area home for over 40 years and speak fondly of the days when everyone 
knew each other, looked out for each other, shared resources, and shared 
in raising the children of the community. And many residents have felt that 
sense of community change over the last handful of years. Longtime residents 
have lamented what they see as a shift away from the area’s previous family 
orientation. Altgeld Gardens, a CHA development, recently underwent major 
physical rehabilitation and now consists of many families who have recently 
relocated from different neighborhoods. Residents report they are not familiar 
with one another and don’t know who they can trust. 

In this pocket of limited opportunity and concentrated poverty, safety concerns 
in the form of gangs, drugs, and violence proliferate (See chart). In 2012, the 
homicide rate in Riverdale was nearly 250 percent higher than the City of 
Chicago as a whole, at 46.28 per 100,000 residents compared to 18.99 per 
100,000 residents.4 Over the years, Altgeld Gardens has experienced incessant 
gang problems. Younger gang members with smaller factions are more active, 
less predictable, and commit random acts of violence.5 Meanwhile, residents 
are concerned about insufficient police and private security presence in the 
area, and 41.3 percent of community residents feel that the police lack a good 

4 Chicago Health Atlas. (2012). Riverdale profile. Retrieved November 21, 2013, from http://www.
chicagohealthatlas.org/place/riverdale#crime 
5 The Chicago Housing Authority (2012, December). Altgeld-Riverdale Community Partnership 
program narrative to the Illinois Criminal Justice Authority Federal and State Grants Unit. Chicago: 
Authors.
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relationship with residents of the area.6  And while all community members are 
impacted by crime, young people are at the highest risk as both perpetrators 
and victims of crime. 

Community residents are acutely aware of these issues and recognize the 
value of community action to improve conditions in the community for all of its 
residents. With a legacy of community organizing and activism, the Altgeld-
Riverdale community is abundant with good will and an ethic of giving what you 
have, caring for others, and re-weaving the fabric of the community. 

2.2 The history of the Altgeld-Riverdale Consortium (ARC)

In 2008, using grant funds from the Department of Justice (DOJ), CHA 
convened community partners—a combination of nonprofits, schools, service 
providers, and local leaders—already engaged in local efforts to form the 
Altgeld-Riverdale Consortium (ARC). Led by the Uhlich Children’s Advantage 
Network (UCAN) and the Chicago Police Department (CPD), the Consortium 
centered its initial efforts on increasing youth safety in the housing communities 
of Altgeld Gardens, Riverside, Golden Gates, and Concordia. 

As grant funding from DOJ came to an end and concerns about violence in the 
community escalated, CHA sought separate grant opportunities to continue 
the Consortium’s activities, as well as expand its outreach to the community. 
CHA successfully obtained a short-term grant from the Illinois Criminal Justice 
Information Authority (ICJIA) to fund the Consortium from January to September 
2013 in order to enhance violence and crime prevention efforts in the Altgeld-
Riverdale area.

Building on the existing collaboration, the ARC expanded to include new sub-
grantees, including Roseland CeaseFire Project Inc., OOO Multimedium, 
and the Community for Justice for Youth Institute (CJYI), and new community 
partners, including TCA Health & Wellness Collaborative, and the Altgeld 
Riverdale BPI Early Learning Coalition. By garnering more widespread support 
from partners to gradually increase the capacity of the Consortium, CHA 
envisioned the ARC becoming a sustainable and independent organizing entity. 

6 Based on results from safety survey designed by the Social IMPACT Research Center for the ARC.
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3.  CollABoRATIon STRUCTURE AnD PARTnERS

The overarching goal of the ARC under this grant was to curb violence by 
improving safety initiatives in the community, conducting a resident-driven 

safety strategy (such as Safe Zones or Safe Path programs), and improving 
community collaboration, communication, and coordination. The resulting safer 
and more cohesive community will facilitate increased access to and utilization 
of existing programs and services within the community, which in turn will 
continue to support the overall safety and well-being of the community. 

The ARC’s structure is very similar to a community-building model that builds 
collaborative partnerships among the neighborhood’s stakeholders to strengthen 
the community’s internal capacity to address problems.7 This model identifies 
existing assets and resources in the community, and creates a partnership with 
local institutions to mobilize and leverage resources to achieve change. 

With staffing and leadership for the Consortium provided by CHA, the 
collaborative work of the ARC was undertaken in partnership with the following 
types of key players, which are detailed further in the following sections:

• ARC Sub-Grantee Partners whose participation was made possible through 
sub-grant funding agreements

• Community Partners whose agencies and programs were already present 
and not dependent on a sub-grant funding agreement for their participation

While the different types of partnerships have differing implications in terms of 
establishing an ongoing, sustainable presence, both the Sub-Grantee Partners 
and the Community Partners were critical to the ARC’s successes. 

3.1 Chicago housing Authority (ChA)

As the official grantee and fiscal agent for the project, CHA was a lead partner 
in the ARC effort over the grant period. The grant was administered by CHA’s 
Grants Administration, and the administrative team assigned to oversee the 
Consortium included the Vice President of Resident Services, and the Central 
Advisory Council Liaison who also served in the role of ARC Program Manager. 

CHA’s administrative team was vocal in its desire to build the capacity of the 
ARC such that CHA could remove itself from the effort, and the ARC could 
be sustainable into the future and be truly community-led. To that end, the 
Vice President of Resident Services provided direct supervision to the ARC 
Program Manager as well as high-level guidance to the ARC more broadly. 
He regularly attended ARC Forums where he explained grant procedures and 

ChART. ThE 
AlTgElD-RIVERDAlE 

ConSoRTIUM 
ThEoRy oF ChAngE

7 Smock, K. (2004). Democracy in action: Community organizing and urban change. New York: 
Columbia University Press.
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provided updates to community residents and partner organizations. His role 
was to facilitate broad discussions and address immediate concerns from the 
Consortium.

Between January and March 2013, the Central Advisory Council Liaison—
serving in a dual role as ARC Program Manager—facilitated ARC Forums, 
developed agendas, and outreached to partners and residents regarding 
day-to-day functioning. She hired and was the direct supervisor to the 
ARC Coordinators. She was also responsible for email communication to 
the Consortium on administrative matters and general matters if the ARC 
Coordinators were unavailable. 

CHA’s Grants Administration managed resident applications for funding resident-
driven initiatives and occasionally attended ARC Forums to update the group 
about grant expenditures and funding opportunities. 

To support the efforts of the ARC, CHA hired two part-time project coordinators 
to take overall responsibility for the coordination of the ARC’s efforts. Their roles 
are described in greater detail in section 5 of this report.

3.2 ARC Sub-grantee Partners

The following sub-grantee partners were involved in the ARC effort and received 
grant funds to support their programs and services operated or provided within 
the Altgeld-Riverdale area during the grant period:

• Uhlich Children’s Advantage Network (UCAN)

• Chicago Police Department (CPD)

• Community Justice for Youth Institute (CJYI)

ChART. ThE AlTgElD-RIVERDAlE ConSoRTIUM 
oRgAnIzATIonAl STRUCTURE

ARC Program 
Management

ARC Project 
Coordinator

ARC Project 
Coordinator

Outreach Workers
Sub-Grantee 

Partners
Community 

Partners

ARC Members 
/ Community 

Residents
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• Roseland CeaseFire Project Inc.

• OOO Multimedium

• Heartland Alliance’s Social IMPACT Research Center8 

The subgrantee’s programs and services were a critical component of the 
ARC’s efforts around its key stated goal of improving and strengthening 
community safety. About 60 percent of the grant funding—over $167,000—
was allocated to sub-grantees to enhance the work of the Consortium through 
strategic partnerships and the expansion of relevant efforts, and to engage in 
an evaluation to inform future efforts. A description of each ARC sub-grantee 
partner and their efforts in the community during the grant period is included in 
section 4.2.

3.3 ARC Community Partners and Members

ARC Community Partners

The ARC worked towards its goals in collaboration with the following community 
partners—service agencies, coalitions, schools, and individuals—which are 
located within or provide programs and services within and for the Altgeld-
Riverdale area (see sidebar).

These partners came together to join efforts in addressing the needs of the 
community and to reduce overlap in service provision. Through their continuous 
conversations, they assist the Consortium in coordinating resources and 
services to Altgeld-Riverdale. 

ARC Members / Community Residents

In addition to the community partners described here, community residents are 
a critical piece of the partnership effort and collaborative model. Also referred 
to as ARC members—a term which was never formally defined by the group—
community residents participating in the ARC are uniquely aware of what the 
real issues are for the area and thus are equipped to offer keen insight into 
the goals and strategies of the ARC. Moreover, it is the involvement of these 
individuals and their local expertise that makes the ARC truly a community-
based and community-driven effort.

ARC PARTnERS
Active Transportation Alliance 

Aldridge School

Altgeld Gardens Local Advisory Council 

(LAC)

Altgeld Gardens Tenant Patrol

Altgeld Riverdale BPI Early Learning 

Coalition

Carver Elementary School

Carver Military High School

Centers for the New Horizon Early 

Childhood Development Center

Chicago Park District

Chicago Public Library - Altgeld Branch

Chicago Public Schools School Safety 

& Security Department

Concordia Place

Dorothy Gautreaux Child Development

Dubois School 

Forest Preserve of Cook County

George Washington Carver Farms 

Golden Gates Homeowner’s 

Association

Lloyd Bond School 

Larry Hawkins School 

People for Community Recovery 

Peter Rock Church

Riverside Village

TCA Health & Wellness Collaborative 8 The Social IMPACT Research Center at Heartland Alliance was engaged as an ARC sub-grantee 
in order to conduct this evaluation, and was not directly involved in the ARC effort.
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4.  IMPRoVIng AnD  STREngThEnIng CoMMUnITy SAFETy

ARC’S oBJECTIVES
Create and coordinate resident-driven 

safety initiative(s) to enhance existing 

law enforcement, private security, and 

community resources and develop 

coordination among these efforts to 

keep residents safe as they live and 

travel within the community.

Create stipend-funded opportunities for 

community residents to facilitate safety 

programs and events.

Deliver G.R.E.A.T., an evidence-based 

gang reduction program taught by 

uniformed officers to provide youth with 

pro-social skills training and insights (to 

make positive decisions about peers 

to avoid or befriend; how to define, 

establish, and achieve goals to support 

healthy and pro-social lifestyles.)

Institute Peace Circles to teach youth 

and adults alternative non-violent 

conflict resolution strategies and create 

community capacity to lead the Circles 

on an ongoing basis.

Incorporate Roseland CeaseFire 

Project Inc.’s Violence Interrupter 

model to intervene with conflicts as 

they arise.

Key Accomplishments

• The ARC and its partners held 12 safety-oriented events and initiatives that 
had a positive impact on community residents’ perceptions of safety.

• The ARC’s Sub-Grantee Partners implemented a variety of programs 
and activities that sought to provide positive learning and engagement 
opportunities for young people and to ultimately build community capacity 
for promoting safety.

The ARC’s first goal is to improve and strengthen community safety. To this 
end, the ARC community partners and participants hosted 12 safety events 

and initiatives that brought community residents together, shared critical safety 
information, and positively influenced residents’ perceptions of safety within 
the community. Additionally, the ARC sub-grantee partners delivered critical 
services, resources, and programming to the community to immediately address 
pressing safety concerns related to traveling throughout the community, and to 
equip residents to respond to unsafe situations, and help residents develop pro-
social skills for avoiding and mediating conflict. 

4.1 Resident-Driven Safety Initiatives

Resident-driven safety initiatives are events or activities, both one-time and 
ongoing, which involve residents in planning or implementation and are focused 
on improving some aspect of safety for or within the community. For the 
purposes of these events, residents and other stakeholders were encouraged 
to take a holistic view of safety, looking beyond safety from crime or violence to 
encompass safety as it relates to health and the environment. 

According to CHA, the established structure under the ARC was to have Altgeld-
Riverdale residents propose and submit resident-driven initiatives either during 
ARC Forums, or via “community partner safety events” requests. Residents 
interested in creating an initiative could submit a proposal form and obtain 
approval from ARC Program Management. However, some residents noted that 
the process for submitting ideas for initiatives felt confusing and cumbersome. 
It was also difficult for residents who did not attend ARC Forums to submit 
proposals if they were not included on email communication. The outcome 
limited the essence of resident-driven initiatives, which was about the residents’ 
input and design in the ARC’s safety events. 

Despite these challenges, between January and September 2013, the ARC 
partners and participants hosted 12 resident-driven safety events, activities, or 
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“Only way we’re 
protected is protecting 
each other… we’re our 

only safety net.”

-Focus group participant

initiatives. Safety events took a number of different forms:

• Five block parties were held throughout Altgeld Gardens as well as at 
Concordia and Riverside Village. These parties intended to provide an open 
space to engage community residents with one another so they would be 
more likely to assist each other in unsafe situations. 

• A clean and green event was held in honor of Earth Day to engage 
community residents in stewardship of their physical environment.

• The Chicago Fire Department facilitated a fire safety workshop to educate 
residents about what to do in the event of a fire. 

• CPR training was held for community residents to equip them with the 
knowledge and skills to respond in an emergency.

• A senior safety brunch was held in Altgeld Gardens to provide seniors with 
information on how to stay safe within their homes. This included tips on 
preventing house accidents and guidance on responding to emergency 
situations.

These safety events and activities engaged a total of 390 different attendees, 
nearly 65 percent of whom were residents of the Altgeld-Riverdale community. 

In addition, an ongoing Safe Path effort represented the most visible push to 
improve community safety among the resident-driven safety initiatives. Building 
on early efforts led by the Golden Gates Homeowners Association and the 
Active Transportation Alliance to inspect the safety of the sidewalks, bicycle 
paths, and roads in the community, the objective of the Safe Path program was 
to ensure that youth could safely travel throughout the community, especially 
when going to and from school. 

During group discussions, residents and other community stakeholders began 
identifying paths through the community that were considered unsafe due to 
lack of visibility, high traffic speeds, lack of sidewalks, or places where groups 
of youth move to and from school and may congregate. Led by the Active 
Transportation Alliance, time was devoted during monthly ARC Forums to 
reviewing maps of the community in small groups in order to identify areas 
considered to be “hot spots.” Over the course of several meetings, the ARC 
identified specific hot spots where safety needed to be improved in order to 
solidify monitored Safe Path routes throughout the community. 

In June 2013, once strategic locations in the community were identified, the 
ARC brought on board 11 Safe Path workers, who completed an orientation and 
safety training, in order to supervise each target route and assist the youth in 
traveling throughout the community until the grant ended.9 

In total, 109 safety surveys were completed by Altgeld-Riverdale residents 

9 Safe Path workers received a monthly stipend for their time and efforts.
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related to these events.10 Nearly two thirds of respondents identified as 
female, and their median age was 55 years old. As evidence of the residents’ 
commitment to the community of Altgeld-Riverdale, over half of respondents 
reported living in the neighborhood for 11 or more years. Sixty-five percent 
of respondents lived in Altgeld Gardens, and 20 percent in Concordia. The 
remainder lived in Riverside Village or other places within the Riverdale 
community area.

Survey results demonstrate that residents’ perceptions of safety depend on their 
location and the people that surround them. Residents of Altgeld-Riverdale feel 
safer in their homes than in the neighborhood at large. 

In fact, nearly 30 percent of all residents surveyed report not feeling safe in the 
community. Additionally, 31 percent of residents feel unsafe letting their children 
or young relatives travel alone to school or work in the community. Residents of 
the Altgeld Gardens public housing development were more likely to feel safe 
in the neighborhood, in their homes, and traveling through the community than 
Riverdale residents who did not live in Altgeld Gardens. However, residents 
from outside of Altgeld Gardens were somewhat more likely to feel safe allowing 
children and young relatives to travel through the community.

Survey responses overwhelmingly demonstrate that resident-driven safety 
initiatives had a positive influence on residents’ perceptions of safety in the 
Altgeld-Riverdale community (see Table). More than two thirds of survey 
respondents believed that these initiatives were effective in helping make the 
community safer. Particularly, after participating in these events, a large majority 
of respondents reported a positive increase in their perceptions of safety:

• 65 percent felt more prepared to avoid or prevent an unsafe situation

• 75 percent felt more prepared to act when confronted with an unsafe 

10 ARC staff were trained to implement the survey but ran into a variety of barriers, and so data were 
not always collected consistently and correctly. All usable data are reflected in this report.

TABlE. RESIDEnT PERCEPTIonS oF CoMMUnITy SAFETy

I feel safe in my neighborhood. 57.7%

62.0%

78.9%

49.3%

47.4%

60.5%

68.8%

55.3%

I feel safe in my home.

I feel safe traveling to and from school, work, and other places I 
have to go regularly.

I feel safe with my young children or relatives traveling about in my 
neighborhood.

Mean SDHigh Altgeld Gardens
Mean SDAltgeld Gardens Riverdale
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situation 

• 74 percent felt more aware of resources related to safety in the 
neighborhood

• 76 percent felt more likely to use resources and organizations addressing 
safety in the neighborhood 

• 81 percent felt more likely to collaborate with others in the neighborhood on 
initiatives to increase safety

Aside from learning concrete skills, like fire safety or CPR, 11 residents reported 
learning that neighbors can unite to create a better sense of community. 
Nevertheless, comments like “we talk a good game, but we never do anything,” 
suggest that there still remains a need to increase the visibility of the positive 
influence of resident-driven safety initiatives. 

In addition, though the survey was not completed along the Safe Path routes, 
community partners, including CHA, and residents who participated in the ARC 
meetings noted that the Safe Path initiative successfully increased perceptions 
of safety in the Altgeld-Riverdale area. 

Equally as important as increasing residents’ perceptions of safety, these 
initiatives were intended to provide residents opportunities to be directly 
engaged in planning and implementation. However, tracking by the ARC of 
resident involvement in planning and implementing the 12 events that took place 
during the grant period did not occur.

4.2 ARC Sub-grantee Partners

The following sections explore the programming and services offered by the 
ARC sub-grantee partners, whose efforts collectively represent the remaining 
objectives under the ARC’s goal to improve and strengthen community safety. 
These sections address both the challenges and successes experienced by 
the sub-grantee partners and incorporate feedback received from community 
residents through the focus groups.

Uhlich Children’s Advantage network (UCAn) 
Stipends: 12 youth, 11 Safe Path workers

UCAN is a 150 year old nonprofit child and community agency in Chicago and 
has worked with CHA since 2004. As the CHA-funded FamilyWorks agency, 
UCAN’s capabilities to provide case management support in identifying and 
outreaching to appropriate families to benefit from the ARC made them an 
important partner in the ARC effort. UCAN was funded under the grant to devote 
0.5FTE Program Coordinator to support community residents to implement the 
safety initiatives that they identified. In addition to providing this staff support, 
UCAN was expected to utilize their funding to provide stipends to youth to work 

“I feel safer out here 
than anywhere else. 

It’s not the streets – it’s 
some of the people on 

the streets.”

-Focus group participant
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in these resident-driven initiatives.

During the current grant, the Program Coordinator was integral to the 
coordination of daily activities for the Project ME video project (described below) 
led by another sub-grantee, OOO Multimedium, and also assisted with the Safe 
Path effort as needed. UCAN also provided additional support to the ARC in 
the form of stipends. Stipends were provided to 12 young people involved in 
the video project (10 completed the project), and to the 11 Safe Path workers, 
some of whom have stayed on at their posts as volunteers after the grant funds 
expired. 

Chicago Police Department (CPD) 
After school program: 10-25 participants per day, 3 days per week

Family program: 23 participants

The Chicago Police Department, a partner organization since 2008, 
subcontracted with the ARC under the current grant to implement the G.R.E.A.T. 
(Gang Resistance Education and Training) program in schools in the Altgeld-
Riverdale area. G.R.E.A.T. is an evidence-based program focused on 
addressing aggression, gang activity, conflict resolution, and interpersonal skills 
issues among youth ages 9-17 in order to provide young people with alternatives 
to gangs and youth violence. 

With funding as a sub-grantee through CHA, the CPD was able to expand 
the reach of the G.R.E.A.T. program beyond their school-based program to 
incorporate summer afterschool and family programming.

The CPD conducted the school-based G.R.E.A.T. programming weekly for 
3 days per week through the month of July in all of the schools within Altgeld 
Gardens and also worked with families 1 day per week for 6 weeks. The CPD 
reached approximately eight families with 23 participants through the family 
program and 10-25 participants each day in the after school program.

Especially because the program is structured so that students learn skills on 
one day and put them to practice the second day, the CPD noted the program’s 
most difficult challenge was maintaining constant participation to practice the 
skills that students learned. According to the CPD, the program’s greatest 
accomplishment was building trust with those students that were present. In 
a community that has a tenuous relationship with the CPD, opportunities to 
build that trust with residents are an important component of an effective safety 
strategy.

Community Justice for youth Institute (CJyI)
Circle Keeper trainings: 4 trainings, 51 participants

Peace Circles: 14 Circles, 77 participants

The Community Justice for Youth Institute is a leader in the field of restorative 

“I have noticed going 
to work and my son 

going to summer 
school someone 

watching us. I feel 
safe.”

-Concordia Resident
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justice. With the current grant, the ARC partnered with CJYI as a sub-grantee 
for their work related to Peace Circles—a structured dialogue process to resolve 
conflicts, to provide victims with opportunities to directly address those that have 
harmed them, and to involve the community in the process of strengthening 
relationships and promoting offender accountability. CJYI provides Circle Keeper 
training programs and technical assistance to support the implementation of 
Peace Circles to engage the community in resolving conflicts and building 
healthy relationships.

According to CJYI, the most difficult challenge was making initial contact 
and developing relationships with community residents in order to facilitate 
Peace Circles and trainings. Subsequently, CJYI did not engage in any Peace 
Circle activity until August 2013. Once they established relationships with the 
community, CJYI engaged in activities to enhance the capacity of residents and 
local organizations to address conflict and trauma and promote healing. 

Over the life of the grant, CJYI reported facilitating four Circle Keepers trainings, 
training 51 Circle Keepers to facilitate Peace Circles in the community. They 
reported serving an additional 77 individuals through facilitating 14 Peace 
Circles in two local schools, the Peter Rock Church, a TCA-sponsored health 
event, and several block parties. 

Roseland CeaseFire Project Inc.
Violence Interruptions: 5

Roseland CeaseFire Project Inc. uses a public health model acknowledging the 
contagiousness of violence to stop shootings and killings, tracking “hot spots” 
where violence is heating up in order to intervene and resolve the situation. 
To that end, Roseland CeaseFire Project Inc. places Violence Interrupters in 
communities to be a known and consistent presence, build relationships, and 
ultimately intervene when conflicts arise.

Roseland CeaseFire Project Inc. became a sub-grantee under the ARC initiative 
to provide Violence Interrupters to canvass targeted areas and distribute 
public education materials about stopping violence. Violence Interrupters were 
in the community Tuesday through Saturday of each week to engage with 
residents and provide mentorship to high risk youth in the area. On those days 
at any given time, no fewer than two Violence Interrupters were placed in the 
community, and as many as four to six were there on the weekends. When 
incidents occurred, the ARC Program Manager was notified by Roseland 
CeaseFire Project Inc.

The group encountered some obstacles during the grant period, mostly related 
to challenges with communication and accessing buildings and offices that 
were typically closed during the times that Interrupters are moving through 
the community. Additionally, early on in the year, Concordia’s management 
requested that Roseland CeaseFire not return to their community. It is unclear 
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what prompted this, but Roseland CeaseFire Project Inc. respected the request 
and focused their efforts on the remaining three communities—Altgeld Gardens, 
Riverside Village, and Golden Gates—where they were able to begin to build 
relationships and build trust with residents. 

While Roseland CeaseFire Project Inc.  is often noted for its efforts to stop 
the violence, community residents expressed some skepticism and critiques. 
Some residents noted that they never actually saw any Violence Interrupters in 
the community, and were skeptical that they were coming to the area. Others 
noted support for the Roseland CeaseFire Project Inc. model, but suggested 
that because the Interrupters are not from the communities in which they are 
working, at the end of the day, they go home, but the community violence is 
still there. There was some frustration that the work itself was being carried out 
by people from outside the community, and residents suggested instead that 
CeaseFire could play a strong role building the capacity of young men who live 
within the community to be able to provide mentorship and engage in violence 
interruption. 

Despite some criticism from residents and challenges with Concordia, Roseland 
CeaseFire Project Inc. was able to mediate several situations within the 
community. Roseland CeaseFire Project Inc. engaged in a total of five violence 
interruptions. One situation involved a shooting where a young man was grazed 
by a bullet. After the shooting, Violence Interrupters met with the young man 
and his family in order to help them process their feelings about the event and 
hopefully prevent retaliatory action. In another situation, Roseland CeaseFire 
Project Inc. responded to a shooting that resulted in the death of young man 
and an arm injury to a young woman in order to mediate and diffuse potential 
reactionary violence. 

In addition to providing a vital mediating presence in the community, Roseland 
CeaseFire Project Inc. was also able, through the ARC’s collaborative efforts, to 
build its capacity to successfully intervene in and diffuse violent situations before 
they get out of hand. Roseland CeaseFire Project Inc.’s Violence Interrupters 
engaged with CJYI to participate in a Peace Circle and also received intensive 
Circle Keepers training to equip them with new skills for averting conflict and 
violence.

ooo Multimedium
Project ME: 12 youth participants

OOO Multimedium was brought into the ARC effort as a subgrantee partner to 
implement Project ME. Project ME provides youth with the opportunity to engage 
in creating original music compositions on a professional level with motivating 
or solutions-based content. They record their compositions in professional 
recording facilities while they learn different facets of the entertainment business, 
different career choices, means of generating income, and money management 
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skills in the process. At the end of the program, their efforts culminated in two 
professional music videos of songs they composed. 

The Project ME program offered through OOO Multimedium represents 
an expansion of the ARC’s strategies towards its goal of improving and 
strengthening community safety. Not originally noted as an objective of the 
grant, Project ME offered a vehicle to directly engage young people from the 
community, give them something to do, and thereby ultimately contribute to 
improved safety.

A total of 12 area youth took part in the program, which met 2 days a week for 2 
hours per class. During this period, one youth was dismissed from the program 
due to behavioral issues and one left the program as a result of relocating. Ten 
area youth ultimately completed the program and went on to present their final 
work at the ARC closing ceremony held on September 26, 2013. 

4.3 Summary of Key Findings and Recommendations

From block parties to fire safety workshops, resident-driven safety initiatives 
aimed to impact knowledge, attitudes, and perceptions of safety in the 
community. The following are recommendations based on the key findings 
that the ARC can employ to support further efforts to increase and strengthen 
community safety:

Continue to plan and implement resident-driven safety initiatives as 
an effective means of engaging with the community, helping to build 
relationships among residents, and ultimately improving perceptions of 
safety within the community.

The 12 resident-driven safety initiatives conducted during the grant period 
had a positive influence on residents’ perceptions of safety in the Altgeld-
Riverdale community. In addition to obtaining a better sense of community 
unity, most residents felt more prepared to manage unsafe situations after 
participating in these initiatives. 

Continue and expand efforts to partner with entities providing critical 
programming and services within the community.

The Consortium’s resident-driven Safe Path initiative successfully created 
stipend-funded opportunities for 11 community residents, who continued 
their work on a volunteer basis after the conclusion of the grant. The Safe 
Path effort was well-received by residents, who noted that it made them 
feel more safe traveling through the community to see that there were 
people watching out for them.

By extending the G.R.E.A.T. program to after school, the ARC was able to 
reach a significant number of youth and families, and provide pro-social 
skills training and insights that increase their safety.
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The Community Justice for Youth Institute facilitated four Circle Keepers 
trainings and 14 Peace Circles in the community to teach youth and adults 
alternative non-violence conflict resolution strategies. 

Roseland CeaseFire Project Inc. conducted work in three of the four 
communities served by the ARC and intervened in five violent situations.

Increase efforts to engage residents in planning and implementing safety 
events, programming, and initiatives in order to build resident trust. 

While the safety events and initiatives had a positive impact on perceptions 
of community safety, they were not as resident-driven as originally 
intended. Lack of clarity around processes for submitting ideas and gaining 
approval for resident-driven safety events may have discouraged resident 
involvement.

Lack of consistent participation in the G.R.E.A.T. program presented 
challenges for the CPD in delivering the curriculum and achieving desired 
impact. However, over the course of the youth program they were able to 
establish greater consistency with program participants. More meaningful 
engagement of residents may help to cultivate greater buy-in and thus 
more consistent participation in programs such as G.R.E.A.T.

The dependence on the CHA’s resources makes the collaboration 
vulnerable to external priorities, rather than those of the community. 
Community residents were critical of an imbalanced focus on CHA’s 
Altgeld Gardens over the rest of the area in terms of targeting of resources, 
events, and initiatives, and identifying and selecting candidates for stipend-
supported opportunities. 

Develop the capacity of involved residents to take on leadership roles 
within the ARC in order to make it more resident-driven and ultimately 
more sustainable over time.

The ARC’s structure and approach to their work closely aligns with a 
community-building model of organizing for change.11 This model is at risk 
of indirectly limiting resident involvement because it values institutional 
expertise over the knowledge within the community. Further progress 
towards the Consortium’s goals may have been hindered by limited 
outreach to residents not already involved in the ARC effort.

11 Smock, K. (2004). Democracy in action: Community organizing and urban change. New York: 
Columbia University Press.
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5.  CREATIng VEhIClES FoR ConSISTEnT CoMMUnCATIon

ARC’S oBJECTIVES
Hire a coordinator to coordinate 

ARC activities/partners and regularly 

attend meetings of community partner 

organizations to gain and share 

information about events and safety 

measures.

Create and disseminate a monthly 

community calendar/newsletter about 

all ARC partner events, services, and 

safety measures.

Convene an ARC Forum(s) where 

residents will review community-wide 

information about existing services, 

identify gaps or duplication, and 

receive reports on the effectiveness of 

safety measures, towards developing 

ongoing, sustainable improvements.

Key Accomplishments

• Two part-time ARC coordinators were hired to lead coordination of the 
ARC’s efforts.

• Three outreach workers, each representing different housing communities, 
were identified and brought on board to conduct outreach efforts throughout 
the area to increase engagement of community residents in the ARC’s 
events, activities, and other efforts. 

• Nine ARC Forums were held, bringing together Sub-Grantee Partners, 
Community Partners, and community residents to discuss strategies and 
resources for improving safety in the Altgeld-Riverdale area.

One of the ARC’s key stated goals during the grant period was to create 
vehicles for consistent communication in order to support efforts to improve 

and strengthen community safety as well as increasing utilization of existing 
community resources.

5.1 ARC Coordinators

To support the efforts of the ARC, CHA hired two part-time project coordinators 
to take overall responsibility for the coordination of the ARC’s efforts. The 
coordinators were intended to serve as the primary point of contact for the 
initiative, in addition to coordinating training, meetings, and communications with 
the various partners involved in the project. 

Initially, the position was posted on CHA’s website as a single, full-time, 
temporary position without benefits. CHA was dedicated to hiring residents of 
Altgeld Gardens for the position and found that they were unable to identify 
candidates that met the minimum qualifications for the position. Instead, 
they decided to hire two part-time coordinators from Altgeld Gardens with 
complementary skills. Having two coordinators could assure their presence in 
the anticipated number of evening and Saturday meetings. The two coordinators 
were hired and transitioned into their roles in March 2013.

The coordinators’ roles in day-to-day activities were intended to be 
administrative and more focused on the behind the scenes efforts to keep the 
project moving forward, such as managing communications around meetings, 
coordinating logistics, serving as a point of contact, and supporting evaluation 
efforts by implementing data collection tools and providing timely information 
and materials to the evaluation team. With two coordinators rather than one, 
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there was opportunity for division of labor between them to increase efficiency. 
One of the coordinators was responsible for primary oversight of the total project 
while also sharing in the day-to-day coordination efforts. The other coordinator 
had primary responsibility for the graphic work associated with producing 
newsletters, flyers, and calendars, and completed other tasks as assigned.

The coordinators were responsible for attending other non-ARC meetings 
happening in the community to gain and share information about the various 
safety events and initiatives happening within the community and to bring 
that information back to the ARC. The two coordinators attended a total of 43 
meetings between March and September 2013. 

As the primary points of contact and coordination for the ARC’s efforts, the 
coordinators managed an email list of ARC participants which included 
an assortment of the ARC’s partners as well as community residents. The 
coordinators reported collecting email addresses from additional residents to 
support goals around increasing community engagement, but there seem to 
have been significant roadblocks in integrating new emails into the distribution 
list. All email communications throughout the life of the grant were sent to those 
agencies and individuals (mostly representatives of other local organizations) 
already involved in the ARC and not to those new contacts who might have 
gotten involved. These technical challenges were a lost opportunity to both 
develop the infrastructure needed—the vehicles for consistent communication 
and collaboration—and to cultivate meaningful resident engagement in the area.

In order to support the ARC coordinators in carrying out much of the daily 
outreach work associated with the ARC’s efforts, the ARC engaged three 
outreach workers representing the housing communities of Altgeld Gardens, 
Golden Gates, and Riverside Village. The Consortium intended to engage 
a fourth outreach worker to represent Concordia, but due to challenges 
with Concordia property management they were unable to do so. Under the 
supervision of the two ARC coordinators, each outreach worker was provided 
a stipend for up to 2 hours a day to do door-knocking and hand out flyers to 
increase resident turn-out for meetings and events and to cultivate broader 
engagement. During the grant period, the outreach workers were approved for 
additional hours reimbursement as approved by the ARC program management.

No official position description or promotional materials for the outreach worker 
roles was ever developed. Rather, the outreach and recruitment process 
to identify the outreach workers relied on coordinators’ verbal promotion 
throughout the different community areas. Individuals could either self-identify 
as a candidate or share the information with others. Candidates from each of 
the housing communities were submitted to the ARC coordinators for review. 
Finally, the coordinators and the Program Manager spoke with each candidate 
regarding the duties and to determine whether they would be assigned the 
position. 
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The supervision of the outreach workers as well as tracking their work was 
handled very informally, so there is little record of the nature and extent of their 
activities. There was a formal process in place for tracking hours worked and 
submitting time sheets, but not for measuring or understanding how many 
residents were reached through their efforts or how many materials were 
distributed.

Residents’ observations and comments highlight that, regardless of their 
activities, residents were somewhat critical of how the outreach workers were 
identified. Particularly, residents contested the efficacy of employing only 
three outreach workers to effectively reach the Altgeld-Riverdale community. 
Many community residents reported limited outreach efforts outside of Altgeld 
Gardens. More generally, residents noted they felt it was unrealistic to allocate 
one outreach worker per housing community (none in Concordia) and expect to 
increase the resident participation in the ARC’s events. 

5.2 Community newsletters 

In order to develop consistent vehicles for coordination and collaboration the 
coordinators were also responsible for developing and disseminating a monthly 
community newsletter and calendar. From March to September 2013, four 
newsletters were developed. Newsletters were included as handouts at monthly 
ARC Forums, but it is unclear how or if they were ever broadly distributed 
to the community outside of ARC meetings. Posting current newsletters and 
community calendars in public spaces and using email to distribute them among 
community residents would help to maximize the reach, and thus usefulness, of 
these materials.

Other efforts to create vehicles for consistent communication included the 
development of a community website. Business and Professional People 
for the Public Interest (BPI), one of the ARC’s community partners, was 
already involved in an effort to build an online community web portal called 
“The Community Beat,” to share community-wide information about services, 
resources, meetings, and events. The ARC and its partners were able to 
collaborate with BPI to develop that resource, and The Community Beat 
launched in August 2013 as a site run by the community and for the community. 

The nature of the project necessitated that the ARC coordinators take on these 
roles and responsibilities very quickly upon being hired, which left little dedicated 
time for thorough onboarding and training and for being planful about things 
like supervision and the operational components of the job. Nevertheless, 
the coordinators adopted additional responsibilities intended for the outreach 
workers. This resulted, at times, in being overwhelmed by some of the day-to-
day aspects of the project. As one might expect, subsequently things did not 
always get done or did not get done completely. Having the time for training and 
support as well as time to learn and grow in the position may have better set the 

http://www.thecommunitybeat.org/
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coordinators up for success in their roles and facilitated broader communication 
with the community. 

5.3 ARC Forums

As a strategy to create vehicles for consistent communication, the ARC held 
monthly partner meetings, called ARC Forums, to convene residents and other 
community stakeholders to share and review community-wide information 
about existing services and resources, identify gaps or duplication, and receive 
reports on the effectiveness of safety measures, towards developing on-going, 
sustainable improvements.

The ARC convened a total of nine Forums during the grant period on the third 
Thursday of every month from 1:00 pm to 3:00 pm. The Consortium intended 
that meetings be hosted by different partner organizations in the community, 
but many agency partners were limited in terms of available meeting space. 
Meetings took place at the Chicago Public Library. Altgeld Branch, as well as 
at the Riverside Village Community Building, but the majority of the meetings 
were held at the Community Youth Center (CYC) located in Altgeld Gardens 
but accessible to residents from other communities. Meetings were primarily 
promoted by email to those individuals and agencies already engaged with the 
ARC, as well as through the ARC-developed community newsletters. 

The initial design for ARC Forums intended to incorporate community members 
and organization representatives in developing the agenda, hosting and 
facilitating the meetings, and taking meeting minutes. As in many community 
initiatives, there is some tension around how formal to be. There is risk of 
alienating or discouraging individuals from becoming engaged if processes are 
overly formalized, just as might happen if processes are overly informal. Striking 
the right balance will be an interesting challenge for the ARC as the group 
continues to establish itself as a sustainable community entity.

With no formalized process for developing the agenda for ARC Forums, the 
coordinators were meant to serve as a conduit between the community and the 
ARC. Community residents could funnel information through the coordinators 
in order to add an item to the agenda for an upcoming meeting. More often, 
however, the agenda was developed by the coordinators in tandem with other 
CHA staff outside of the group setting. Subsequently, when partner organizations 
shared facilitation responsibilities, they were then charged with implementing an 
agenda that they were not familiar with or had not been involved in developing. 
This resulted at times in the flow of the meetings being disjointed and difficult to 
follow. 

As a standard part of the meeting, most facilitators referenced a review of the 
minutes from the previous meeting, but changes were never incorporated. 
Insofar as meeting minutes and agendas are tools for facilitating the group’s 
progress, documenting the efforts of the group, and helping those who could 
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not be present stay current with the group’s efforts, this represents a missed 
opportunity to cultivate greater commitment among residents in the group and to 
cultivate broader engagement with the community.

Lastly, ARC Forums had limited engagement and representation of community 
residents. With the challenges the ARC faced in implementing a sustainable 
mechanism for tracking and growing the email list over time, the ARC was 
unsuccessful at increasing the number of residents participating in meetings and 
becoming involved (see Chart). Out of a total of 97 attendees12 over the eight 
meetings for which there is attendance data, only 36.1 percent of attendees 
were residents of the Altgeld-Riverdale community. The rest were individuals 
who worked for community partner agencies and programs operating within the 
community, but did not themselves live there, and additional individuals residing 
outside of the Riverdale neighborhood. 

5.4 Summary of Key Findings and Recommendations

The Consortium relied on two coordinators and three outreach workers, and 
utilized ARC Forums, to create vehicles for consistent communication. The 
following are recommendations based on the key findings that the ARC can 
employ to strengthen communication with community partners and residents:

Create clear mechanisms and processes for communication about the 
project and expectations.

Community residents had little input in the functioning and goals of 
meetings and were often unsure about how to add items to the agenda. 
Many residents felt marginalized from making decisions that shape the 
ARC’s progress. 

12 Because attendance data was not tracked consistently, this figure likely undercounts the total 
unduplicated number of participants at ARC Forums.
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Without clear understanding of agenda items, community partners found 
facilitation of ARC Forums confusing and difficult.

Lack of clear mechanisms and processes for communication amongst 
sub-grantee partners, community partners, and ARC staff led to gaps in 
information about the Consortium’s progress and efficacy and may have 
limited the potential reach and impact of the ARC’s efforts. 

Provide adequate training, support, and resources to enable to the ARC 
coordinators to be successful in the tasks and responsibilities of the 
position. This should include consistent opportunities for supervision that 
recognizes coordinators’ community expertise, as well as addressing any 
difficulty	in	carrying	out	day-to-day	responsibilities.

The very fast pace at which the coordinators had to acclimate to their roles 
left little dedicated time for thorough onboarding and training and for being 
planful about things like supervision and the operational components of the 
job, and may have limited their ability to effectively carry out many critical 
tasks to the functioning of the Consortium.

Make additional investments in outreach workers so there are more of 
them to act as communication conduits to residents.

Word of mouth promotion is generally effective in this community, where 
not all residents have regular access to email, but community residents 
were critical of having only three outreach workers to take on efforts 
throughout the Altgeld-Riverdale area. While one outreach worker may be 
enough in some of the smaller housing communities in Altgeld-Riverdale, 
some areas such as Altgeld Gardens are much larger and call for multiple 
people to take on outreach efforts.

Integrate and promote additional methods of outreach to increase 
awareness of the ARC’s events, meetings, resources, and services. 

In collaboration with community partners, the ARC supported the 
development of the Community Beat website to share community-wide 
information about services, resources, meetings, and events. There is 
further opportunity for the ARC to promote the Community Beat website 
and directly contribute content.

Troubleshoot the challenges that plagued the email list so that a 
comprehensive and up-to-date email distribution list grows over time to 
include new participants—particularly residents—and ensure that they are 
included in day-to-day outreach efforts. 

Create concrete opportunities for ARC partners to engage in dialogue to 
define	key	elements	of	ARC	and	create	clear	messages	about	why	the	ARC	
exists and is needed and what it is intended to do.
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The Consortium lacks a clear definition of its mission, participants’ roles, 
and what is means to be a member of the collaboration. Due to a lack of 
clear and consistent communication, there is a sense of mistrust of the 
CHA and community partners among community residents.
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6.   InCREASIng UTIlIzATIon oF CoMMUnITy RESoURCES

ARC’S oBJECTIVES
Realign activity hours or locations of 

safety measures where needed.

Support and coordinate partner 

agencies in scheduling “open house” 

programs to show community residents 

what they offer, and provide safe 

passage assurances for participants.

Key Accomplishments

• Six partner open houses were held in the community with financial support 
from CHA and safe passage assurance to ensure residents could safely 
attend and participate.

The final goal of the ARC was to increase utilization of existing community 
resources. Partners and members of the ARC recognized that a vast array 

of services and programs already existed in the community and were available 
to residents, but they were underutilized. Those involved in the ARC sensed that 
fear and concerns about safety prevented community residents from taking full 
advantage of those resources. By providing opportunities for service providers 
to showcase their programs and services, and by providing safe passage to 
community residents to ensure that they are able to participate in opportunities 
throughout the community, the ARC intended to increase utilization. Moreover, 
the ARC believed that engaging more individuals in the programs and services 
available would also ultimately support the goal of improving and strengthening 
community safety by giving people something constructive to do with free time 
outside of school or work.

6.1 ARC Partner open houses

The primary thrust of the Consortium’s efforts to increase utilization of 
community resources was supporting community partner open houses. 
Community partner open houses are events hosted by agencies and programs 
operating within the community in order to showcase for the community the 
services and resources that they offer. As part of the open house events, the 
ARC provided assurance of safe passage to and from the open houses for 
community residents. The hope, as reflected in the ARC’s stated objectives, was 
that by providing safe passage so that community residents felt secure attending 
the open houses, the agencies providing them would be able to educate the 
community about what is available and ultimately increase utilization of their 
services and resources. 

At the outset of the grant, the plan was to have each ARC Community Partner 
host one open house. Early on in the grant (March 2013), the ARC identified 
only six partners or member agencies that were not sub-grantees—a number 
which grew considerably to 23 by the end of the grant. This represents 
significant progress towards expanding the ARC to incorporate more community 
partners. However, programs and organizations deemed by the CHA and the 
ARC coordinators to be ARC partners did not necessarily know or agree that 
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they were partners. If there were clearly defined roles or responsibilities for 
how community partners collaborate with the ARC, this would be a roadblock 
to meeting those responsibilities. Alternatively, in the absence of those clearly 
defined partner responsibilities, it may not matter in this kind of community-
driven initiative to know exactly what players are involved in order to be effective. 
Rather, it may be more beneficial for the ARC to take a broad view of potential 
partners. 

Six partner open houses were hosted in the community with financial support 
from CHA during the grant period (see Table).

Promotional flyers were developed to promote the open houses and 
disseminated to the partners and members through the email list. The open 
houses were also promoted throughout the community by word of mouth. 
Attendance data for these open house events is limited, but shows that only 
56.7 percent of open house attendees were residents of the Altgeld-Riverdale 
community.13 Among Riverdale residents attending open houses, 70.9 
percent were residents of Altgeld Gardens. Additional attendees were CHA 
staff, staff of various agencies and programs operating within the area, and 
other individuals not residing in the community. In order to support the goal of 
increasing utilization of services, it is imperative that outreach efforts reach those 
community residents who may be unaware of existing resources.

Flyers and other materials show that partner organizations shared a lot of great 
information and resources during open houses, but due to limited attendance 
data the extent to which this information reached residents is not clear. The 
resources and information shared through the open houses would be most 
valuable for residents that were not already involved in the ARC effort and tied 
in with community agencies, so it is important that the open house strategy be 
approached in tandem with a multi-faceted outreach strategy. 

In order to understand how open house events impact residents utilization 
of existing services and resources within the community requires intention 
data collection and tracking over time. It is not clear to what extent the ARC’s 

13 Data only available for 3 out of 6 open houses.

TABlE.  
CoMMUnITy 

PARTnER oPEn 
hoUSES

Health Forum TCA Health and Wellness Collaborative

Cook County Forest Preserve

UCAN

UNKNOWN

5/9/2013

6/8/2013

5/18/2013

8/18/2013

Resource Fair

Beaubien Woods Celebration 

Back to School Parade

Community Walk TCA Health and Wellness Collaborative

Peter Rock Church

8/24/2013

9/22/2013Peter Rock Church Community Festival

Name of Event Host(s) Date
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community partners tracked service use before or after open houses, but this 
could prove to be a valuable practice for the community partners as well as the 
ARC and the community more broadly.

6.2 Service hours and locations

The ARC also stated an objective around realigning hours and locations of 
services and events as needed in hopes of addressing any underutilization 
of services that might be caused by timing and accessibility. Based on survey 
results and group discussion at ARC Forums, however, no realignment was 
needed. Community partners and residents were generally comfortable with 
the times and locations at which meetings, events, and programs were held. 
However, for those for whom the hours and locations of meetings and events 
prohibited them from being able to participate, there was no mechanism to 
provide that feedback outside of the meetings or events themselves.

 6.3 Summary of Key Findings and Recommendations

The Consortium’s community partners implemented six open houses during 
the grant period meant to increase utilization of existing community resources 
among residents to ultimately contribute to improved safety.  The following are 
recommendations based on the key findings that the ARC can employ in order 
to increase utilization of community resources ultimately contributing to overall 
efforts to improve and strengthen community safety:

Maintain the current hours and location of services and events, and 
provide ongoing opportunities for community partners and residents to 
weigh in.

The ARC and its partners were mindful of scheduling, and as a result, a 
large majority of community partners and residents generally found the 
hours and locations of events to be satisfactory. However, for those for 
whom the hours and locations of meetings and events prohibited them from 
being able to participate, there was no mechanism to provide that feedback 
outside of the meetings or events themselves.

Employ multi-faceted outreach strategies to increase resident participation 
in community partner open houses in order to increase utilization of the 
programs and services that will ultimately support community-wide safety 
efforts.

The open house strategy is fundamentally about educating and informing 
community residents about the services already available within the 
community such that they will utilize them at a higher rate, but outreach 
efforts for the open houses led to limited community resident representation 
among attendees. Just over half of attendees were community residents.
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Promotional flyers were developed to promote the open houses, but it is 
unclear to what extent they reached community residents.

Develop additional strategies to meet the goal of increasing utilization 
of community resources that includes tracking and sharing information 
around residents’ use of those resources.

In order to understand the impact of open houses on service utilization—
and in particular, whether they have been successful at increasing service 
utilization—requires data collection and tracking over time to develop a 
baseline from which to measure change. It is not clear that this tracking is 
currently occurring, or to what extent this information is being shared with 
the Consortium.
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7.   ConClUSIon

Between January and September of 2013, the Altgeld-Riverdale Consortium 
(ARC) worked to improve and strengthen community safety, create vehicles 

for consistent communication, and increase utilization of community resources. 
Following a community-building model of organizing, the ARC created a 
collaboration of community partners and residents to meet these goals. This 
strategy relied on identifying existing resources within the community that were 
complemented by the work and expertise of external partners. 

Over the life of the grant, the ARC made significant progress in meeting its 
defined goals and objectives. The ARC was successful in increasing residents’ 
perceptions of safety in the community. For many residents, ARC events, 
meetings, and initiatives provided a sense of community togetherness that 
signified the potential to bring positive change. This combination fortified the 
determination of the partners and residents to make the community a safer 
place to live. Through six partner open houses the Consortium encouraged 
participants to look within the community for resources and opportunities to defy 
the challenges of its immediate context. 

The Consortium’s emphasis on community partners and external organizations’ 
resources, however, limited the involvement of residents who were not already 
engaged in the ARC or leaders of local organizations. Efforts to create vehicles 
for consistent communication—for example, hiring outreach workers to act 
as town criers and share local information, and developing mechanisms for 
consistent email tracking—were necessary to grow the ARC’s participation and 
influence in the community. This was a difficult task that required additional 
support, clear guidance, and dedicated resources from the ARC leadership and 
community partners. 

Despite its isolated location on the southern-most border of Chicago and 
surrounded by numerous structural disadvantages, the Altgeld-Riverdale 
community has a tremendous wealth of local leadership, expertise, and 
dedication to improving the safety of the neighborhood for its current and 
future residents. As the ARC continues to develop and define itself, the 
recommendations included in this report are intended to build upon the work 
already being done, while offering opportunities to transform current efforts into 
tools of sustainable community change. 

“We have to open up 
our hearts beyond 

ourselves.”

-Focus group participant
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APPEnDIx A: METhoDS

Guided by the proposed goals of the grant, the evaluation was designed to 
answer the following research questions:

1. How does the ARC partnership accomplish its goals?

2. How effectively does the ARC engage community residents and in what 
ways?

3. How effective are ARC-sponsored events and activities and ARC community 
partners at changing engaged residents’ knowledge and attitudes?

4. How effective are ARC-sponsored activities and events and ARC community 
partners at increasing community safety—perceived or real?

A number of data collection tools and processes were developed to answer 
these questions. As described in this section, these tools included: observation 
of meetings and events, document review, an attendance tracker, email tracking, 
safety surveys, a questionnaire for sub-grantees and community partners, 
and four focus groups. Both the ARC coordinators were trained to properly 
implement the attendance tracker, email tracker, and safety survey, but ran into 
a variety of barriers to implementing them and so data were not always collected 
consistently and correctly.

observations and Document Review

At its most basic level, observations of ARC meetings and events served as 
the primary collection tool. Some of the observations focused specifically on 
the logistical proceedings of meetings and events. Others more concretely 
documented patterns in communication between the ARC sub-grantees, 
community partners, and individual residents. In combination with reviewing the 
ARC’s documents and materials, observations attempted to better understand 
the flow of information through the group and how the group works towards 
meeting its goals. 

Attendance Tracker

The purpose of implementing an attendance tracker—a robust sign-in sheet—
at ARC events was to understand how effectively ARC engaged community 
residents and in what ways. This tool collected participants’ contact information 
that would be used to create an email tracker and a participant database to 
strengthen outreach efforts. Additional questions provided insight into the 
methods of outreach that participants found most effective in their decision to 
attend a particular event. Particularly, by asking questions about participants’ 
place residence, the attendance tracker compared the presence of residents 
and organization partners in ARC events. It also served as measure of the 
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growth in participation throughout the grant period. 

Email Tracker 

The email tracking tool was intended to provide a comprehensive database to 
document the ARC’s online outreach over the course of the grant. As emails 
were sent to ARC participants, the email tracking monitored how often and 
what types of information community residents received. This effort attempted 
to answer how effectively the ARC engaged community residents. Also, this 
tool helped clarify how consistently the ARC created and disseminated monthly 
community calendar/newsletter about all ARC partner events, services and 
safety measures.

Safety Survey 

To measure the extent to which resident-driven safety initiatives increased 
perceptions of safety among Altgeld-Riverdale residents, a safety survey 
focused on how individual events impacted knowledge, feelings, and 
perceptions of safety in the community. The survey contained 28 open-ended 
and close-ended questions that aimed to capture residents’ immediate feelings 
of safety, the influence ARC events had on such feelings, and demographic 
information. This tool was intended to be implemented at all resident-driven 
safety events and initiatives coordinated by the ARC. 

Evaluation Questionnaire for Sub-grantees and Partners 

A short questionnaire was sent to sub-grantees and community partners to learn 
more about their involvement with the ARC and how they were able to use grant 
funds to increase the reach and capacity of their program or otherwise have 
greater impact in the Altgeld-Riverdale community. Some questions focused on 
the history of the organization and its affiliation with the ARC to illuminate how 
partnerships began in the community. Other questions inquired about specific 
ways in which partners utilized grant funds to extend services that were already 
provided to the community. The questionnaire also provided sub-grantees and 
partners the opportunity to describe general thoughts about its relationship with 
the Consortium. 

Focus groups 

In order to better understand how effectively the ARC conducts its work in the 
community, a series of focus groups was held with community residents. The 
focus groups included discussions on a few different topics, like how people got 
involved with the ARC, in what ways people have been involved, what might 
make someone who is not involved interested in getting involved, and how the 
ARC can best contribute to the community.

A total of four focus groups were conducted with no more than 12 individuals 
per group. Two of the focus groups were held with residents who have been 
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engaged with the ARC. This means they had been to a meeting, received emails 
from the ARC, etc. The other two focus groups were with residents who were not 
already engaged with the ARC. This means they might have heard of the ARC 
but had never taken part in any ARC-related meetings or activities. 

The focus groups were each two hours long and were held at the Community 
Youth Center (CYC) building at Altgeld Gardens on August 5 and August 9, 
2013. All focus group participants were compensated for their time in the form of 
a $50 gift card.

In order to recruit participants for the focus groups, an ambassador strategy 
was developed. With the help of the ARC coordinators, four residents—one for 
each focus group—were selected to do outreach and recruit individuals from 
the community to participate. Ambassadors received a $50 gift card for their 
own participation in a focus group, and an additional $10 gift card for every 
community resident they recruited that showed up and participated.
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APPEnDIx B: JoB PoSTIng FoR ARC CooRDInAToRS
(ARC) Project Coordinator | Chicago Housing Authority

http://www.thecha.org/[2/8/2013 5:14:16 PM]
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Housing Choice
Voucher Program

Resident Services
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Relocation Rights
Contract: Public Notice

Section 3 Application

Sign Up for CHA Email

Meet Our New CEO

The Plan at 10
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Meetings

Plans, Reports & Policies

Media Room

Recovery Funds at Work

Offline Unit Summary

Reporting Fraud

FAQs

Treasury Specialist

Altgeld Riverdale
Consortium (ARC)
Project Coordinator
(Temporary)

Temporary Executive
Administrative
Assistant III

CONTACT US

© 2013 Chicago Housing Authority, 60 E. Van Buren. Chicago, IL 60605 
Careers  | Privacy/Terms of Use | Contact Us | Chicago Website Design

Job Opportunity
Altgeld Riverdale Consortium (ARC) Project Coordinator (Temporary)
Grade: 55
Position Number: PCARC-RES904
Minimum Salary: Commensurate with experience

POSITION PURPOSE:
The Altgeld Riverdale Consortium (ARC) Project Coordinator has overall responsibility for coordination of this grant-
funded project.  The Project Coordinator serves as the primary point of contact for the project and will also coordinate
training, meetings and communications with the partners in the project.  The position is responsible for monitoring,
tracking and reporting all aspects of ARC to ensure meeting the goals of the grant.  Establishes and maintains key
partnerships and relationships with key CHA staff, contractors and other partner organizations that are essential to the
project's operation and success. This position will report to the ARC Program Manager.    

SUMMARY OF RESPONSIBILITIES:
Examples of responsibilities of this position may include but are not limited to:

Maintains full understanding of the ARC Project and provides overall coordination.
Monitors all aspects of the ARC project to ensure maximum service delivery (e.g. program outcomes, performance
of partners).
Works closely with District 5 Police regarding crime statistics and strategies to address safety concerns.
Collaborates with and facilitates connections among community partners; develops a working knowledge of
community resources.
Creates reports or solicits information as needed for purposes of reporting and to ensure program compliance.
Regularly attends community meetings and events.
Produces a monthly newsletter and calendar about all activities occurring in the Altgeld Riverdale community.
Convenes meetings of the consortium to facilitate community input into planning and sharing of updates on
services and outcomes.
Coordinates training of Circle Keepers and scheduling of Peace Circles; in collaboration with the Chicago Police
Department coordinates scheduling of the G.R.E.A.T. program.
Creates, maintains and updates a project procedural manual and related policy and project documents.
Regularly identifies program issues to CHA and makes recommendations accordingly.
Keeps abreast of other Resident Services programs and activities; participates in Division-wide or other
departmental activities as appropriate.

REQUIREMENTS:
Qualified candidates from the Altgeld-Riverdale community will be given first preference.  The successful candidate
must have experience working with low-income families and experience working with community-based service
providers, educational institutions and/or law enforcement.  Experience in community organization is desired.  Must
maintain strong inter-personal skills, be well organized and an effective problem-solver; must be respectful and able to
work with diverse cultures.  Must possess excellent verbal, written, and organizational skills, and be able to work
equally well in a team environment or independently.   Required proficiency in Microsoft Office Suite. The ideal
candidate will possess a quick learning curve, professional office demeanor, a sense of urgency, and the ability to
achieve successful project outcomes.  Will work from an office located within Altgeld Gardens and must be flexible to
work some evenings and weekends.  Must possess a valid State of Illinois Driver's License and have access to an
insured vehicle during scheduled work hours.

*This is a temporary full-time position without benefits, and the assignment is projected to last for a period not to
exceed eight (8) months.

Apply Now!

Search
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APPEnDIx C: SAFETy SURVEy

p. 1 of 6

This project was supported by Grant # 2009-DJ-BX-0023, awarded by the Bureau of Justice Assistance, Office of Justice 
Programs, U.S. Department of Justice, through the Illinois Criminal Justice Information Authority. Points of view or opinions 
contained within this document are those of the author and do not necessarily represent the official position or policies of the 
U.S. Department of Justice, or the Illinois Criminal Justice Information Authority.

Please complete this short survey about the event you just attended. 

This event was organized by a group of community organizations and residents 
called the Altgeld-Riverdale Consortium or ARC. Your feedback will help ARC 
understand the impact of this event and how to improve events like this in the 
future.

Please do NOT put your name on this survey. Your responses are private and 
confidential. 

If you have any questions about this survey, please contact Jenny Clary, the 
researcher from the Social IMPACT Research Center who is working with ARC, 
at 312-870-4955 or jclary@heartlandalliance.org.

FOR OFFICE USE ONLY     date: ________________      event name: _________________________________________
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p. 2 of 6
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-continued-

6. What do you think is the most important safety 
concern in your neighborhood? Be as specific 
as possible. 

7. List 3 things (specific changes, resources, or 
programs) you think would MOST improve 
safety in your neighborhood.

8. Do you think the police have a good 
relationship with people in your neighborhood?

 ഽ Yes1

 ഽ No2

 ഽ Unsure3

9. Please explain why you feel this way. 

This first set of questions is about how you feel in 
general about safety.

1. I feel safe in my neighborhood.
 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5

2. I feel safe in my home.
 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5

3. I feel safe traveling to and from school, work, 
and other places I have to go regularly.

 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5

4. I feel safe with my children or young relatives 
(cousins, nieces, nephews) traveling about in 
my neighborhood. 

 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5

5. If you do not feel safe traveling or letting 
children travel about in your neighborhood, 
explain why. 

p. 3 of 6
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This next set of questions is specific to how you feel 
about today’s event.  

10. How did you learn about today’s event?
 ഽ I am an ARC member1

 ഽ Newsletter2

 ഽ Community calendar3

 ഽ Word of mouth4

 ഽ Other (describe):5 _____________________________________________________________ 

__________________________________________________________________________________________________________

11. Have you attended an ARC event before?
 ഽ Yes1

 ഽ No2

 ഽ Unsure3

12. What are the top 1 or 2 things you learned or 
will take away from today’s event?

13. I am satisfied with the time of day/week this 
event was offered.

 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5

14. I am satisfied with the location of this event.
 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5

15. I feel more prepared to avoid or prevent 
an unsafe situation now than I did before 
attending today’s event.

 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5 

16. I feel more prepared to act when confronted 
with an unsafe situation now than I did before 
attending today’s event.

 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5

17. I am more aware of resources related to safety 
in my neighborhood now than I was before 
attending today’s event. 

 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5 

18. I am more likely to use resources and 
organizations addressing safety in my 
neighborhood now than I was before attending 
today’s event.

 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5

19. I am more likely to collaborate with others in 
my neighborhood on initiatives to increase 
safety now than I was before attending today’s 
event.

 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5

-continued- p. 4 of 6
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20. I think events like this are effective at helping to 
make the neighborhood safer.

 ഽ Strongly agree1

 ഽ Agree2

 ഽ Undecided3

 ഽ Disagree4

 ഽ Strongly disagree5

21. Would you recommend today’s event to other 
people in your neighborhood? 

 ഽ Yes1

 ഽ No2

22. Why or why not?

 

These last questions will help us understand a little 
about who attended today’s event.
  
23. Do you live in the Riverdale neighborhood?

 ഽ Yes1

 ഽ No2

 ഽ Unsure3

24. Do you live at any of the following places?
 ഽ Altgeld Gardens/Phillip Murray Homes1

 ഽ Golden Gates2

 ഽ Eden Green3

 ഽ Concordia4

 ഽ I don’t live in any of these places5

25. What is your zip code? ___________________

26. How long have you lived in your 
neighborhood?

 ഽ Less than 1 year1

 ഽ 1 to 5 years2

 ഽ 6 to 10 years3

 ഽ 11 to 15 years4

 ഽ More than 15 years5

27. How old are you? ____________________

28. What is your gender? 
 ഽ Female1

 ഽ Male2

 ഽ Other3

p. 5 of 6

Thank you for completing this survey! 

If you have any questions about this survey, please contact Jenny Clary, the 
researcher from the Social IMPACT Research Center who is working with ARC, 

at 312-870-4955 or jclary@heartlandalliance.org.
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APPEnDIx D: ATTEnDAnCE TRACKER

Al
tg

el
d-

Ri
ve

rd
al

e 
Co

ns
or

tiu
m

 (A
RC

)  
   

   
   

   
   

  E
ve

nt
:_

__
__

__
__

__
__

__
__

__
__

__
__

__
__

__
__

__
__

__
_ 

   
   

   
   

   
   

   
   

Da
te

: _
__

__
__

__
__

__
__

__
__

 

Th
is

 p
ro

je
ct

 w
as

 su
pp

or
te

d 
by

 G
ra

nt
 #

 2
00

9-
D

J-
BX

-0
02

3,
 a

wa
rd

ed
 b

y 
th

e 
Bu

re
au

 o
f J

us
tic

e 
As

sis
ta

nc
e,

 O
ffi

ce
 o

f J
us

tic
e 

Pr
og

ra
m

s, 
U

.S
. D

ep
ar

tm
en

t o
f J

us
tic

e,
 th

ro
ug

h 
th

e 
Ill

in
oi

s C
rim

in
al

 J
us

tic
e 

In
fo

rm
at

io
n 

Au
th

or
ity

. 
Po

in
ts

 o
f v

ie
w 

or
 o

pi
ni

on
s c

on
ta

in
ed

 w
ith

in
 th

is 
do

cu
m

en
t a

re
 th

os
e 

of
 th

e 
au

th
or

 a
nd

 d
o 

no
t n

ec
es

sa
ril

y 
re

pr
es

en
t t

he
 o

ffi
ci

al
 p

os
iti

on
 o

r p
ol

ic
ie

s o
f t

he
 U

.S
. D

ep
ar

tm
en

t o
f J

us
tic

e,
 o

r t
he

 Il
lin

oi
s C

ri
m

in
al

 J
us

tic
e 

In
fo

rm
at

io
n 

Au
th

or
ity

. 

 N
am

e 
 

(in
cl

ud
e 

or
ga

ni
za

tio
n 

na
m

e 
w

he
re

 
ap

pl
ic

ab
le

) 
Em

ai
l 

Ph
on

e 
D

o 
yo

u 
liv

e 
in

 
R

iv
er

da
le

? 

D
o 

yo
u 

liv
e 

in
 

A
ltg

el
d 

G
ar

de
ns

? 

H
av

e 
yo

u 
at

-
te

nd
ed

 
pr

ev
io

us
 

A
R

C
 

ev
en

ts
? 

H
ow

 d
id

 y
ou

 h
ea

r a
bo

ut
 

to
da

y’
s 

ev
en

t?
 

 
 

 
 

Ye
s 

 
 

N
o 

 
Ye

s 
 

 
N

o 
 

Ye
s 

 
 

N
o 

 
I a

m
 a

n 
AR

C
 m

em
be

r 
 

N
ew

sl
et

te
r 

 
C

om
m

un
ity

 c
al

en
da

r 
 

W
or

d 
of

 m
ou

th
 

 
O

th
er

:_
__

__
__

__
__

__
_ 

 
 

 
 

Ye
s 

 
 

N
o 

 
Ye

s 
 

 
N

o 
 

Ye
s 

 
 

N
o 

 
I a

m
 a

n 
AR

C
 m

em
be

r 
 

N
ew

sl
et

te
r 

 
C

om
m

un
ity

 c
al

en
da

r 
 

W
or

d 
of

 m
ou

th
 

 
O

th
er

:_
__

__
__

__
__

__
_ 

 
 

 
 

Ye
s 

 
 

N
o 

 
Ye

s 
 

 
N

o 
 

Ye
s 

 
 

N
o 

 
I a

m
 a

n 
AR

C
 m

em
be

r 
 

N
ew

sl
et

te
r 

 
C

om
m

un
ity

 c
al

en
da

r 
 

W
or

d 
of

 m
ou

th
 

 
O

th
er

:_
__

__
__

__
__

__
_ 

 
 

 
 

Ye
s 

 
 

N
o 

 
Ye

s 
 

 
N

o 
 

Ye
s 

 
 

N
o 

 
I a

m
 a

n 
AR

C
 m

em
be

r 
 

N
ew

sl
et

te
r 

 
C

om
m

un
ity

 c
al

en
da

r 
 

W
or

d 
of

 m
ou

th
 

 
O

th
er

:_
__

__
__

__
__

__
_ 

 
 

 
 

Ye
s 

 
 

N
o 

 
Ye

s 
 

 
N

o 
 

Ye
s 

 
 

N
o 

 
I a

m
 a

n 
AR

C
 m

em
be

r 
 

N
ew

sl
et

te
r 

 
C

om
m

un
ity

 c
al

en
da

r 
 

W
or

d 
of

 m
ou

th
 

 
O

th
er

:_
__

__
__

__
__

__
_ 

 
 

 
 

Ye
s 

 
 

N
o 

 
Ye

s 
 

 
N

o 
 

Ye
s 

 
 

N
o 

 
I a

m
 a

n 
AR

C
 m

em
be

r 
 

N
ew

sl
et

te
r 

 
C

om
m

un
ity

 c
al

en
da

r 
 

W
or

d 
of

 m
ou

th
 

 
O

th
er

:_
__

__
__

__
__

__
_ 

 
 

 
 

Ye
s 

 
 

N
o 

 
Ye

s 
 

 
N

o 
 

Ye
s 

 
 

N
o 

 
I a

m
 a

n 
AR

C
 m

em
be

r 
 

N
ew

sl
et

te
r 

 
C

om
m

un
ity

 c
al

en
da

r 
 

W
or

d 
of

 m
ou

th
 

 
O

th
er

:_
__

__
__

__
__

__
_ 





33 West Grand Avenue, Suite 500 •  Chicago, Illinois 60654
socialimpactresearchcenter.org  •  ilpovertyreport.org  •  research@heartlandalliance.org    

312.870.4949

PROGRAMA 

SOCIAL IMPACT 
 RESEARCH CENTER


